Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

@ Army - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY97
RI field work completed in September 1997. Phase| of
Siteswith Response Complete 19 Investigation 49 13 0 $8,018 $30 $1,630 $0 | Fyoo $1.221 || RCRA closure report (BRAC) and Phase 11 workplan
! completed. 12 sites remediated under PRAC,
High 15 | Interim Actions 5(5, 3(6, $696 $0 $0 $0 recommending closure on all 12.
9 $2,250
o FYO1 g
Sitesin Medium 7 Design 4 1 14 $0 $0 $272 $310
Progress Progress Planned for FY98-FY99
-Reative Risk Low 20 RA-C ! s n $2,654 %0 8375 $L172|f FY02 $3,128 Final RI, FS, and Risk Assessments anticipated IRAs &
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 2963 z{[;_/g?;:will be executed for high risk sites as funding is
Not Required | © LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 62 Total $11,368 $30 $2,277 $1,482 || FY 98-2010** $38,109
@ Army - FORT HUACHUCA / AZ921372043400 Progressin FY97
AT SITE FTHU-83 CUBIC YARD OF PETROLEUM
Siteswith Response Complete 40 Investigation 46 14 0 REG $3,245 $0 $20 $0{| Eyoo $231 || CONTAMINATED SOIL WAS EXCAVATED AND
THERMALLY REMEDIATED. A WORK PLAN FOR
High 0 Interim Actions 0(0, 0(0; TECH $0 $0 $0 $0 SITE FTHU-86 ISTO BE SUBMITTED TO THE STATE.
g
" FYO01 $227 |[ THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A
Sitesin Medium 0 Design 1 2 10 FUND $236 $0 $0 $0 LiAG I EANER 1 IR TLE At IFEn
Progress Progress Planned for FY98-FY99
_Rdative Risk Low v RA-C S ! “ CONT $3,203 $166 $80 $0|f FY02 $221 BIOVENTING SYSTEM WILL BE TURNED ON AND
Category Not Evaluated 2 RA-O (LTO) 1 1 1 $159 $81 $75 $18 Evos 4110 \S/'/IEC')QVE';:(STTFL?QI: 8,’::55\? S?E&EETAJQATNED ?E
Not Required 1 LTM 0 3 1 $50 $50 $113 $213 CHARACTERIZATION WORK TO BE CONDUCTED AT
10 SITES.
Total Number of Sites 60 Total $6,893 $297 $288 $231 || FY 98-2002** $2,246
@ Army- YUMA PROVING GROUND / AZ921382099100 Progressin FY7
Y PG-18 Study, site closed , but not final w/ State. Y PG- 31
Sites with Response Complete 23 Investigation 26 16 0 CONT $1,432 $250 $441 $647 || Fy oo $3,019 | HD removed,& IHF Plan completed. Y PG-10 Site
Characterization @ Final report 6/97. MOU with DoE
High 0 Interim Actions 2(2) 2(2) CONT $308 $0 $0 $0 Evol 41,950 ArgonneNL to S YPG-31, start Mar . Statern 97.
Sitesin Medium 4 Design 0 2 10 CONT $0 $0 $83 $196 '
Progress Progress Planned for FY98-FY99
Rdative Risk Low 1 RAC 2 0 18 TECH $500 %0 $0 $2,229 | FY02 $2,616 YPG-31 Sl will continue. YPG-10 natural attenu. & RD
- IveRI ) N : .
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 1 $0 $0 $0 £v03 s \Ffag‘ffgegpi';ﬁ;'zitﬁ;ﬁ? sdy. YPG-45
Not Required 0 LTM 0 0 5 $0 $0 $5 $0
Total Number of Sites 42 Total $2,240 $250 $569 $3,072 || FY 98-2015** $13,561
‘ Navy - CHOCOLATE MOUNTAIN AGR / AZ991705395300 Progressin FY97
Sampled under No Data Sites.
Siteswith Response Complete | 0 Investigation 0 0 7 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 2 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 3 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $0 Thislocation will be on the No Data Sites contract. Samples
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 will bet_akenin FY97f0rinp_utinlo ReIati\_/eRié( Site
FYO03 $0 || Evaluation Model for aranking for potential future work.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $0 $0 $0 $0 || FY 98-2005** $5,207

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

’ Navy - YUMA MARINE CORPSAIR STATION / AZ917302449300 RAB NPL Progressin FY97
Refer to page A-210
Siteswith Response Complete 4 Investigation 13 1 1 $21,902 $134 $0 $341 Fyoo $2,275
High 5 Interim Actions 1) 8(8) $3,251 $0 $0 $0
o FYO01 $1,440
Sitesin Medium 3 Design 1 0 3 $1,467 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 12 RA-C 3 3 6 $2,184 $316 $3,166 $1,811 || FY02 $3,043
-Relative Risk uated 1 4 $0 $0 $1,350 $254
Not Evaluat 0 RA-O (LTO 0 .
Category (LTO) FYo03 $2478
Not Required 1 LTM 0 1 5 $2,402 $2,402 $215 $92
Total Number of Sites 25 Total $31,206 $2,852 $4,731 $2,191 || FY98-2011** $28,439
’ Air Force- AIR FORCE PLANT 44/ AZ957172462900 RAB NPL Progressin FY97
SEE NPL NARRATIVE
Siteswith Response Complete | 5 Investigation 13 0 0 $11,670 $0 $0 $0| Fyoo $4,622
High 0 Interim Actions 44 4(4) $1,876 $0 $0 $739
o FYO01 $7,335
Sitesin Medium 0 Design 1 0 3 $12,475 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 4 RAC ! 0 3 $18,110 $0 %0 %0f|Fyoz $4,625 SEE NPL NARRATIVE
Not Evaluated 0 RA-O (LTO 0 4 2 $10,623 $4,082 $3,824 $2,800
Category (LTO) FY03 $3,025
Not Required 4 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 13 Total $54,754 $4,082 $3,824 $3,539 || FY98-2020** $61,690
’ Air Force- LUKE AIR FORCE BASE / AZ957152413300 RAB NPL Progressin FY97
Refer to page A-116
Siteswith Response Complete | 13 Investigation 16 18 0 TECH $14,749 $95 $134 $0|| Fyoo $36
High 1 Interim Actions 6(7) 1) $441 $45 $0 $0
o FYO01 $0
Sitesin Medium 3 Design 1 0 17 $506 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 0 1 8 TECH $2,218 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $83 $82 Evos %
Not Required 3 LTM 0 2 3 $76 $41 $45 $64
Total Number of Sites 34 Total $17,990 $181 $262 $146 || FY 98-2004** $1,444
‘ Air Force- SKY HARBOR INTERNATIONAL AIRPORT / AZ957282587900 Progressin FY97
Completed phase | of pilot study. Initiated phase I1, Soil
Siteswith Response Complete 5 Investigation 6 0 0 $2,369 $0 $0 $0 EY00 $715|| vapor extraction and air sparging bioventing cleanup system
at site6.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $11
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $59
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0 || FYo2 $11 a . ] ) A
_Rdative Risk eanup of site 6 will continue, followed by operations and
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $339 $339 $23 $0 £v03 596 monitoring of groundwater.
Not Required 0 LTM 0 0 1 $792 $0 $0 $0
Total Number of Sites 6 Total $3,500 $339 $23 $59 || FY 98-2000* * $1,345

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-2




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

’ Air Force- TUCSON INTERNATIONAL AIRPORT / AZ957282593400 NPL Progressin FY97
Refer to page A-190
Siteswith Response Complete 0 Investigation 8 0 0 $3,576 $0 $0 $0|| Fyoo $803
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $719
Sitesin Medium 0 Design 7 1 0 $914 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 8 0 $2,275 $0 $0 $114|[ FY02 $621
aaneRik aluated 8 0 $632 $632 $672 $657
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $621
Not Required 8 LTM 0 8 0 $0 $0 $0 $0
Total Number of Sites 8 Total $7,397 $632 $672 $771 || FY 98-1999** $13,829
’ Air Force- WILLIAMS AIR FORCE BASE / AZ957002858200 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-204
Siteswith Response Complete | 27 Investigation 31 1 0 $17,256 $0 $400 $0| Fyoo $0
High 0 Interim Actions 24(24) 1(2) $1,714 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 5 0 3 $2,603 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 6 0 3 $16,226 $53 $546 $0|[ FYo2 $699
-Relative Risk
Category NotEvaluated | 2 | RA-O(LTO) 2 1 1 $3,296 $1,625 $0 $0 03 %
Not Required 2 LTM 0 2 3 $89 $0 $0 $0
Total Number of Sites 32 Total $41,184 $1,678 $946 $0 || FY 98-2027** $1,645
’ FUDS- KINGMAN A AF-FORMER / AZ99799F504300 Progressin FY97
01 - awaited funding for OEW project. 02 - USTsremoved.
Siteswith Response Complete 0 Investigation 2 2 0 FUND $253 $241 $65 $0 || ryoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 1 2 FUND $46 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 2 REG $1,044 $1 $0 $0|| Fyo2 $0 01 - Await funding for EE/CA phase beginning 2005. 02 -
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Awaiting regulatory approva_l and funqi ng for follow-on
FYO03 $0 || HTRW phase of work for soil contamination.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,343 $242 $65 $0 || FY 98-2026** $11,775
4@ FUDS- KOFA NWR / AZ99799F505000 Progressin FY7
Siteswith Response Complete | 0 Investigation 5 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 5 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 5 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $12 $0 $0 $0 || FY 98-2033** $26,615

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

‘ FUDS - LAGUNA MANEUVER AREA / AZ99799F512600

Progressin FY97

Siteswith Response Complete | 0 Investigation 1 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 11 $0 $0 $0 $0 || FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 11 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $12 $0 $0 $0 || FY 98-2029** $189,189
’ FUDS- TASK FORCE FURNACE / AZ99799F517500 Progressin FY97
Siteswith Response Complete | 0 Investigation 3 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2038** $24,035

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.



